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Comparison of Computer and Physical Model

Measured Effect

Computer

Computer + Physical Modeling

Submerged jetty
current velocities
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and jetty stability
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Beach stability and
shoreline erosion

\/
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Jetty cost estimates
(reduces risk)
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(+) Increases confidence by 15-20% compared to computer model

Physical Model Study Schedule*

Task Duration Completion
Contracting 2 weeks July 15
Construction 4 weeks August 15

Model Testing 2 weeks September 1
Base Conditions 1 week September 8
Revise Model 1 week September 15
Alternate 1 1 week September 22
Revise Model 1 week October 1
Alternate 2 1 week October 8
Revise Model 1 week October 15
Alternate 3 1 week October 22
Report on Model Results 4 weeks November 22

* Model results will be used to support technical studies throughout the Keystone Harbor
Study. The CAG will review these studies as they are conducted.




